SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:17PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 170 Const Calendar Day: 743 Date: 21-Sep-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Tower Activities
T : -
ower anchorage:
The following work was done on the ESW welds today:
- On weld 'R', they completed the welding of the VT repair at Y location 1.5m with 7018. This is the back
side of the VT repair done last week in the area of extreme underfill where one wire was lost during
production welding. They maintained a preheat of 400 degrees F with heat blankets. After welding was
completed, they programmed the proheat machines to keep the preheat at 400 degrees F for an additional
3 hours after welding was stopped.
- On weld 'A’, minor surface repair welding was being done with 7018. They were using a torch for the
preheat of 300 degrees F.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.
- They were carbon arc gouging and grinding to remove restraint brackets and ladder supports.
Sami Daouk was also covering this operation for portions of the day. See his diary for additional details.
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Office work:
- | continued the review of Submittal 1503R157, "A Report on the Preliminary Inspection and Repair of
Electroslag Welds on the Oakland Bay Bridge," which is supposed to detail the cause of some of the
defects in the ESW welds.
- | also continued the review of Transmittal 5468, "ESW Chart Records," which detail all of the weld
parameters of the ESW welding.
04-0120F4 Bid Item: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Welder JNM HAN YU 0.00 0.00 0.00 0.00 D
Ironworker JNM JIN PEIWANG 0.00 0.00 0.00 0.00 D
Ironworker JNM XIAO JIAN WAN 0.00 0.00 0.00 0.00 D
Ironworker APP JEFFERY STONE 0.00 0.00 0.00 0.00 D
Ironworker APP Alex Blanco 0.00 0.00 0.00 0.00 D
Ironworker APP DEVAN MURPHY 0.00 0.00 0.00 0.00 |:|
Ironworker APP JEREMY DOLMAN 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 170 Date: 21-Sep-2011 Wednesday
Ironworker FOR RORY HOGAN 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D

Trge i

4 ddrRptbyBiditem Page 2 of 2

[Py



